Group 4 - Team Statement

Milestone 1: Shared understanding and work plan

Status: proposed agreement for member review. Roster, assignments and adoption have not yet been confirmed. This document records the intended process; it does not claim that meetings, reviews or equal contributions have already occurred.

Shared understanding

We propose to build a database-backed information system for CloudNine Systems. Its purpose is to connect client requests, infrastructure availability, deployment changes, measured usage and financial responsibility. We distinguish requested capacity from actual assignment, resource users from payers, and estimates from finalized charges. We will prioritize a coherent 3NF schema and explain assumptions and limitations.

For Milestone 1, our shared repository will contain the ERD PDF, draft analysis report and this team statement. Each member will review the full design and be able to explain a reservation-to-invoice example, rather than understanding only an assigned section.

Roster and equitable division

The following four slots are provisional work packages, not a confirmed member count. Replace them with actual names and redistribute if the group has a different size.

Member A: [name pending]. Lead clients, user accounts, memberships and projects; draft the corresponding report sections. Review Member C's reservation and deployment work.

Member B: [name pending]. Lead geography, resources, configurations, capacities, dependencies and availability. Review Member D's billing and normalization work.

Member C: [name pending]. Lead reservations, revisions, deployments, allocations and metering. Review Member A's client and people work.

Member D: [name pending]. Lead service rates, usage charges, cost sharing and invoices. Review Member B's resource and history work. Because this package is broad, split pricing and invoicing into separate issues and transfer one to another member if estimates exceed the group's target workload.

All members: review cross-module relationships and 3NF reasoning; contribute to the analysis; verify the final PDFs. Integration and repository administration rotate between milestones and count as assigned work. No person is permanently responsible for all documentation, testing or cleanup.

Accountability and visibility

Use one GitHub Issue per concrete task, with an owner, reviewer, acceptance criteria, estimated effort and due date. Agree on actual due dates after confirming the course deadline. The board will use To do, In progress, Review and Done. A task is complete when its artifact is linked and its reviewer has checked it.

Use a feature branch and pull request for changes. The author summarizes the change and affected assumptions; another member reviews keys, relationships, constraints and document consistency. Every member confirms collaborator access and makes a small identifiable contribution. Commit counts are supporting evidence, not a measure of equal effort.

Hold two short check-ins each week at times agreed by the group. Each member reports completed work, next work and blockers. Record decisions, scope changes and reassigned issues in the repository. Notify the group promptly if a task is at risk; do not wait until the deadline.

Support and prevention of uneven workload

Compare estimated remaining hours and task difficulty at each check-in. Start with comparable total effort per person, including reviews and integration, then rebalance when estimates change. If a member's remaining load materially exceeds others' or a task is blocked for a day, split or transfer work and update the issue owner and reviewer.

A blocked member first describes what they tried and the specific obstacle. A teammate pairs with them to resolve it; ownership can transfer if needed. This is a shared responsibility, not a penalty for asking for help. Availability changes should trigger a new plan agreed by the group.

Keep a brief contribution log covering design, coding, writing, review, debugging and coordination. Discuss imbalances using that evidence and remaining work, rather than counting commits. Set an internal review target at least 48 hours before the course deadline where scheduling permits, leaving time for corrections and avoiding last-minute rescue work by one person.

Review gates

Gate 1 - Scope: all members confirm the scenario, assumptions and requirements coverage.

Gate 2 - Design: each module receives a peer review; the group checks cross-module foreign keys, cardinalities, candidate keys and 3NF dependencies.

Gate 3 - Submission: verify that the three deliverables exist, diagrams are readable, document links work and the instructor can access the repository. Confirm all members have access before describing it as a shared repository.

Adoption record - complete before submission

Confirmed member names and GitHub usernames: [pending].

Final work package owners and reviewers: [pending].

Communication channel and check-in schedule: [pending].

Course deadline and internal review date: [pending].

Agreement: each member records their acceptance through a roster pull request review or an individual acknowledgment in the repository. This statement becomes the group's adopted plan only after those confirmations.