Group 4 - Team Statement

Milestone 1: Understanding and work plan

Status: proposed plan for four members. Names, assignments and member acceptance must be confirmed before submission.

Shared understanding

We are designing a database for CloudNine Systems that connects reservations, resource allocation, deployment changes, usage and billing. Our 30-table design separates requested capacity from actual assignments, resource users from payers, and estimates from final charges. Each member will review the complete model and explain a reservation-to-invoice example.

Proposed division of work

Member A - [name pending]: clients, user accounts, memberships and projects; corresponding analysis sections. Peer reviewer: Member C.

Member B - [name pending]: geography, resources, configurations, capacities, dependencies and availability. Peer reviewer: Member D.

Member C - [name pending]: reservations, revisions, deployments, allocations and usage tracking. Peer reviewer: Member A.

Member D - [name pending]: service pricing, charges, cost sharing and invoices. Peer reviewer: Member B. Split pricing and invoicing tasks if this package requires more effort than the others.

All members review cross-module relationships and 3NF reasoning, contribute to the report, and check the final PDFs. Integration and repository administration rotate; their effort counts toward each member's workload. Package sizes are starting proposals, not proof of equal effort.

Accountability and peer review

Track each task in a GitHub Issue with an owner, reviewer, expected result, estimated effort and due date. Use To do, In progress, Review and Done statuses. A task is complete after its artifact is linked and its reviewer has checked it.

Use branches and pull requests. Another member checks keys, relationships, assumptions and consistency before integration. Keep a brief contribution log including design, writing, implementation, review, debugging and coordination; commit counts alone do not measure contribution.

Support and balanced workload

Propose two short check-ins each week at times agreed by the group. Discuss progress, next steps, blockers and remaining effort. Report risks promptly and record decisions and reassigned work in the repository.

Compare task difficulty and estimated remaining hours at each check-in. Split or transfer tasks when one member carries substantially more work or is blocked for a day. Pair with a blocked teammate, update ownership when needed, and adjust the plan for availability changes. Documentation and last-minute integration are shared work.

Aim to complete an internal review at least 48 hours before the course deadline where possible. Each member checks one other module and the group checks cross-module links, PDF readability and repository access.

Confirmation before submission

Formal group name: Group 4. Team size: four members.

Member names and GitHub usernames: [pending].

Confirmed work package owners and reviewers: [pending].

Communication channel and check-in times: [pending].

Course deadline and internal review date: [pending].

Each member confirms the scope, assignments and cooperation plan through a pull request review or individual acknowledgment. Confirm that all four members share repository access and that the instructor can open the submitted URL. This document becomes the adopted team plan after those confirmations.